
Government Procurement Policy Board-Technical Support Office      Annex “A” 
Unit 2504, Raffles Corporate Center, F. Ortigas Jr. Road , Ortigas Center 1605 
 
Project           :    Construction of the New Government Procurement Policy Board-  Cost : Php 317,125,187.18 
                                  Technical Support Office (GPPB-TSO) Building Project  
Location : University of the Philippines, Diliman, Commonwealth Avenue,   Source: GAA 
                                 Quezon City 
Implementing :         Department of Public Works and Highways (DPWH) 
Agency 
Contractor     : D.L. Cervantes Construction Corporation and Wismon  
                                           Construction & Development Corporation 

  
Project Date Project Status  

Duration Started Target Date of 
Completion 

Percentage 
of 

Completion 

As of 
(Date) 

Cost Incurred 
to Date (PhP) 

Date 
Comple

ted 

Remarks 

 857 
calendar 
days –

Contract 
Time 

Including 
Extension 

26 
December 

2019 

Revised Date of 
Completion – 30 
April 2022 due to 
Time Extension 

No. 3 
 

 
  74.8794 % 

25 August  
2022 

  237,461,330.07 N.A. 

Accomplishment of the Building Project 

is based on a signed copy of the DPWH 

Project Monthly Status Report as of 25 

August 2022 submitted through its 

Building and Special Project 

Management Cluster-Unified Project 

Management Office (BSPMC -UPMO).                          

As per Memorandum of Agreement with 

DPWH, DPWH will provide technical 

assistance to GPPB-TSO for the 

construction management /supervision 

of the project.   

DPWH Suspension Order No.5 is in 

effect - which was approved last 22 

March 2022. Suspension Order No. 5 

was requested by the contractor in view 

of the request of GPPB-TSO for 

additional works for Electrical, Data and 



Voice affecting works like masonry, 

ceiling and other architectural works.  

The revised contract amount is based 

on the DPWH approved Variation Order 

No.1.                                                          

The list of items of work for the draft 

Variation No. 2, was submitted by 

DPWH and was subjected to further 

review and discussions with the 

concerned DPWH officers. Final copy of 

the layout plans for the electronics and 

electrical under VO 2 was forwarded to 

GPPB-TSO by DPWH in September 

2022 which was subsequently confirmed 

found in order. 

 
 
Following are the documents forwarded by the DPWH as of 25 August 2022: 
 
1. Project Monthly Status Report:  
    https://gppbgov.sharepoint.com/:b:/s/BuildingTaskForce/EWPW7TwHsn9Muj9HTZLc4DwBCaBMxa_SYsx8Lb32zwHw2w?e=9ypwKi 
 
 
2. Statement of Work Accomplished: 
    https://gppbgov.sharepoint.com/:b:/s/BuildingTaskForce/EQdL0OJ_mbNChW34t9D3SRoBjbqyArtCvYYRAVFNY1-IMg?e=a8kQdR 
 
 
3. Work Suspension Order No. 05: 
    https://gppbgov.sharepoint.com/:b:/s/BuildingTaskForce/Ee4KNYs3fBlIhIg76PrgVhIB1xJLM1N2iad3Ulyrpy4nmw?e=RPECk7 
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